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Abstract
This article examines two questions concerning a drastic break in continuity
halfway through the compilation of a multivolume overall-descriptive dictionary.
The questions are: (i) is acceleration in itself motivation enough for a drastic break
in the continuity of an overall-descriptive dictionary, and (ii) at what stage in the ever
continuing development of a language should an overall-descriptive dictionary be
compiled and can an ill-timed starting date justify a break in continuity? It is argued
that acceleration can under certain conditions justify a break in continuity and that
an overall-descriptive dictionary can only be compiled when a language is considered
to be standardized.
1. Introduction
Is a radical break with preceding volumes justifiable if it becomes evident
that an overall-descriptive dictionary will not be completed within the
customary period of between 70 and 100 years? Is it justifiable to adopt
drastic measures aimed at acceleration which will change the appearance
and character of a dictionary which would otherwise take the best part of 200
years to complete? The dictionary in case is the Afrikaans overalldescriptive dictionary Woordeboek van die Afrikaanse Taal (WAT).
The theoretic principle at stake is whether acceleration in itself is motivation
enough for a drastic break in the continuity of an overall-descriptive
dictionary.
When the Dutch historic dictionary Woordenboek der Nederlandsche Taal
(WNT) was confronted by a similar situation in 1972, 120 years after its
inception, a new generation editorial staff decided on dynamic and
innovative measures. The aim was the completion of the project before the
year 2000 (Van Sterkenburg 1984:75-76). This led to the decision in 1976 that
no material dating after 1921 would be included in the dictionary, which
meant that the last 12 volumes of a planned total of 37 volumes would contain
no simplexes, derivatives, compounds or usage examples dating after 1921
(W. de Clerck 1976: 17). These volumes would therefore be of a limited
historic character since they are aimed at a completed period (Gouws 1989:
63), namely 1500 to 1921, and do not describe the contemporary language
usage at the time of compilation like the previous volumes.
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After the implementation of the 1921 caesura and other accelerating
measures like the enlargement of the editorial staff, production increased in
spectacular fashion (Van Sterkenburg 1984: 77) and presently the WNT is
heading straight towards the year 1998 as the date of completion (Moerdijk
1992). Two supplementary volumes will update the dictionary to 1976 on a
macrostructural level regarding lexical items not included as a result of for
example the 1921 caesura (Van Sterkenburg 1992: 150-152; 1993). These
volumes will also to a great extent solve the problem of references which
could not be honoured in volumes published after the implementation of the
1921 caesura.
A second principle at stake is at what stage in the ever continuing
development of a language an overall-descriptive dictionary should be
compiled.
Gouws and Ponelis (1992), in support of Gallardo (1980:16), argue that
one of the most important prerequisites for the compilation of a
comprehensive or overall-descriptive dictionary is an established standard
language with fixed norms. Gallardo maintains that bilingual dictionaries are
instruments of ongoing language standardization, whereas monolingual
dictionaries come into existence only after completion of the standardization
process.
According to Gouws and Ponelis this implies that the lexicographical
process in any given language first has to produce a bilingual and a standard
dictionary before a comprehensive dictionary can be obtained. Contrary to
Gallardo's point of view they are of the opinion that the compilation of
monolingual dictionaries is not precluded if a language is still in the process
of standardization. Standard dictionaries can be either bilingual or
monolingual and both have an assignment in the standardization process of
a given language.
According to Zgusta (1971: 210) both standard-descriptive dictionaries
and overall-descriptive dictionaries are usually compiled only when the
respective language has a written literature.
2. Woordeboek van die Afrikaanse Taal
2.1 1926-1945: a standard descriptive dictionary in preparation
When the Woordeboek van die Afrikaanse Taal (WAT) was established in
1926 the idea was that Prof. J.J. Smith would compile a dictionary comparable
with the Dutch Van Dale, a standard descriptive dictionary, which was to be
completed within three years. At that stage Afrikaans literature was
restricted and the linguistic description of Afrikaans still in a preliminary
phase. Judging by the dicta of Gallardo and Zgusta the WAT was
typologically aiming at the wrong target. According to Gouws and Ponelis
the idea to compile an Afrikaans standard descriptive dictionary was in
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accordance with the general parallel between language development and
dictionary typology.
When Smith retired in 1945 after 19 years of lexicographical labour not a
single volume had been published. However, manuscript ranging from a
preliminary to a revised state had been prepared up to the letter M in the
style of a standard dictionary (WAT archives).
There are various answers to the question why nothing had been published
in nineteen years. The Afrikaans language had not been standardized by 1926.
No extensive recording of the Afrikaans language had been undertaken and
there was only a very limited literature which could be excerpted. No
comprehensive study of the Afrikaans grammar had been undertaken and
many spelling issues still had to be solved while there was an almost complete
lack of technical terms. The contradicting advice from leading linguists
added to the general uncertainty surrounding the project. In one instance
completed manuscript of the word hand was presented to two linguists for
judgement. Prof. Kempen was of the opinion that it was a brilliant piece of
work and had special appreciation for the treatment of idiomatic expressions
in the article. Prof. Boshoff, however, was convinced that the article of hand
was an excellent example of how it should not be done. He was especially
dissatisfied with the treatment of the idiomatic expressions in the article
(Gericke 1991: 72-75).
Two other impeding factors were the complete lack of existing
etymological research, on which much time was spent, and contradicting
opinions on the inclusion of Dutch words. Some critics were convinced that
the data base of Smith was too Dutch orientated whilst others propagated the
inclusion of more Dutch words.
In the meantime there had also been a considerable amount of other
lexicographical activity in Afrikaans and two Afrikaans-English bilingual
dictionaries were published in 1926 and 1931 and a descriptive desk
dictionary, Verklärende Afrikaanse Woordeboek, in 1936. These first editions
were speedily followed by several revised and greatly improved editions.
2.2 1950-1989: an overall-descriptive dictionary excites and disappoints
When the first volume of the WAT (A-C) was published in 1950 it was not
a dictionary in the tradition of a Van Dale or Shorter O.E.D. as had always
been expected. It had the character of a comprehensive overall-descriptive
dictionary and was well received by academics, writers and users in general
(Gericke 1991:95-96). The letters A and C were edited de novo whilst B was
a revised version of the Smith manuscript. It can therefore be argued that
1950 marked the real beginning of the WAT.
The dictionary typology used by Gouws and Ponelis is confusing. They
describe the first Afrikaans desk dictionary published in 1936 as a standard
dictionary and apply the same term to Van Dale and the Shorter Oxford. To
a certain extent this jeopardizes their argument that the WAT was a radical
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deviation from the normal lexicographic pattern that an overall-descriptive
dictionary should be preceded by a standard dictionary as the first WAT
volume was only published in 1950.
To compensate for the lack of Afrikaans technical terms, Dutch terms
were included in the first volume of the WAT (Schoonees 1950:
introduction). Following the advice of leading linguists, other Dutch words
were also included on the grounds that they could be needed in Afrikaans in
the future (Gericke 1991: 75) although they were not part of the Afrikaans
vocabulary at the time of compilation. None of these words really became
part of the Afrikaans lexicon as Afrikaans and Dutch continued to move
further away from each other. No etymologies were given but the language
of origin was given in the case of loan-words.
Thus, by the time the first volume of the overall-descriptive WAT (A-C)
appeared in 1950, no standard descriptive Afrikaans dictionary had been
published. By 1950 Afrikaans had a well-established written literature and
compilers of dictionaries could benefit from a greatly but not completely
standardized language.
Volumes II to IV (D to I) were also enthusiastically received but from
volume V to VIII the criticism was mainly aimed at the slow alphabetic
progress, the encyclopedic treatment of lemmas and the strong accent on
technical terms (Combrink 1979, Gouws 1985, Swanepoel 1989).
2.3 1989-1994: drastic measures cause drastic acceleration
The fact that the completion of the letter K took almost 30 years gave rise
to predictions that it would take more than 200 years to complete the WAT,
which would then to a large extent not be a true reflection of the Afrikaans
language. In May 1989, two years before the publication of volume VIII
which marked the completion of K, the Board of Control of the WAT made
several far-reaching proposals. The most drastic of these proposals was that
the work on the WAT should be stopped for a period of ten years during
which time a standard Afrikaans dictionary would be compiled by the
editorial staff. Once again the Shorter Oxford Dictionary and Van Dale were
mentioned as the type of dictionary that was envisaged.
Other important proposals were that strategic planning be undertaken by
the Bureau of the WAT, that the computerization of its activities which was
started in 1987 should be expanded to its fullest extent, and that Afrikaans
linguists should be involved in pursuit of optimally user-friendly future
volumes of the WAT (De Vries 1989).
In its response the editorial staff pointed out that it took 30 years to
produce the Shorter Oxford using the completed O.E.D. as source and that
the revision of the 10th edition of Van Dale took eight years. Therefore 10
years were viewed as unrealistic for the compilation of a standard dictionary
and the fifteen or more years required was seen as too long an interruption
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of the work on the WAT. The other proposals put forward were however
accepted.
In a first step to accelerate the production of the WAT strategic planning
was undertaken. The whole editorial staff was involved and a mission was
defined, aims and goals were formulated, action plans were worked out and
target dates were set. Ten focus areas of the Bureau were identified, namely
the editorial process, data collection, marketing, public language service,
research, personnel, finance, editorial support, planning and management,
and layout and printing. By November 1989 the strategic planning of the
WAT was completed (Bureau of the WAT 1989).
It was evident that a drastic revision of the editorial process was essential
to rid the dictionary of all lexicographical practices which had become
outdated and to reflect the state of the art of linguistics as far as it is
practically possible. A 'new' Afrikaans overall-descriptive dictionary was
about to be born.
The design of the 'new' WAT was done in close co-operation with nine
leading South African linguists who are all involved in a variety of
lexicographic projects and mostly also lecture in lexicography. The
co-operation culminated in two working sessions held in an island situation
at Stellenbosch. In the first session of three days articles from the most recent
volume were analysed to the bone and the subjects of discussion ranged from
something as concrete as typography to the style of definitions.
In the next two years a new editorial manual was developed which covered
all aspects of lexicography and according to which new manuscript was being
prepared. The suggestions of the linguists were tested and as many as were
practically possible were included in the manual.
After two years a second working session was held with the nine
co-operating linguists during which manuscript written according to the new
manual was evaluated and after which certain adjustments were made.
The most important aspects of the break in continuity in the dictionary are
the following: a new but better organized field structure of articles of which
some changes were necessitated by the in-house developed computer
programme for on-screen entry into the dictionary; modern and userfriendly typography; a newly formulated system of labelling; fonetic
transcription of all lemmas; shorter, less encyclopedic definitions; fewer
technical terms; less, but better chosen usage material; a more broad-minded
approach regarding the inclusion of English loan words and examples of
language variation; and most important of all, a drastic break from the
average number of years taken to produce a volume. The first volume of the
'new' WAT, which covers the letter L, took 2 years to complete (published
March 1994) as opposed to the average of 7 years of the three preceding
volumes.
Another important break with the past, from the side of the editors, is that
they are no longer bound by references from the 'old' volumes which do not
reflect the true usage of the language at the time of compilation. The word
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beeldradio (literally vision radio) could for instance in 1950 have had a higher
frequency than televisie (television) which today has the higher frequency in
Afrikaans. Therefore beeldradio would have been supplied with a definition
and televisie given as a lesser used synonym. The WAT being a synchronic
dictionary it would not be a true reflection of the language if this reference
was honoured at televisie. But editors are now free to provide a definition at
televisie and give beeldradio as a lesser used synonym.
3. Conclusion
Acceleration is sufficient motivation for a break in the continuity of a
multi-volume overall-descriptive dictionary if the relevance of the dictionary
can be harmed by the slow progress and if the break is not necessitated by
inferior lexicography over a long period. If the user is assured of a better
product which is also published in quicker succession his interests are best
served.
The break in continuity regarding the WAT can be motivated on the
grounds that acceleration of the process had become imperative, Afrikaans
had not been fully standardized by the time the first volume was published,
and most important, the changes in the dictionary are to the advantage of the
user.
Drawing from the experience of the painful renaissance of the WAT it can
be stated that an overall-descriptive dictionary can only be compiled when
a language has been standardized, and if the compilers have a representative
data base at their disposal and possess the required knowledge and skills to
compile a dictionary according to the lexicographic principles of their time.
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